top to bottom)			Role	Owner	Estimated	Effort	Actual	Actual
			Noic	(primary owner)				
				(secondary owners )	By Task	Subtotals	By Task	Subtotals
Preliminary &								
Parallel Tasks	Architecture					12		1
	Da mulmana anta	Design architecture	Project Manager	Alexa, Tarsus	12	•	1	•
	Requirements	Gather	Doguisomente Engineer	Elmana Alovo	2	9	2	8
		Analyze	Requirements Engineer Requirements Engineer	Ekrem, Alexa Long, Alexa	4		3 5	
		Specify	Requirements Engineer	Dalton, Alexa	3		0	
	Documentation	эреспу	Requirements Engineer	Daiton, Alexa	3	28	U	8
	Documentation	Project Charter	Project Manager	Alexa, Tarsus	2		2.5	ŭ
		Release Plan	Project Manager	Alexa, Tarsus	2		2.5	
			Project Manager,	·			_	
		Requirements Document	Requirements Engineer	Alexa, Tarsus	5		3	
			Project Manager,	Alexa, Long, Dalton,	_		_	
		Project Plan	Developers	Ekrem, Tarsus	5		0	
		Architecture Document	Architect	Ekrem, Long	4		0	
		Test Report	Tester	Alexa, Dalton	8		0	
		Hann Cuida & Custom Admin Dan	Developers,	Tarsus, Ekrem, Long,	2		0	
		User Guide & System Admin Doc	Requirements Engineer	Dalton	2		U	
Coding								
Iteration 1:	Development					48		32.5
		IDE, Local Database Setup (Eclipse, MariaDB, WAMP)	Developer	Tarsus, Ekrem, Long, Dalton	8		0.0	
		Language/framework training	Developer	Tarsus, Ekrem, Long, Dalton	20		25	
		Determine database schema	Developer	Tarsus, Dalton, <b>Ekrem,</b> <b>Long</b>	2		3	
		Set up Spring Boot Project in Repo	Developer	Ekrem, Tarsus	3		2	
		Set up Angular Project in Repo	Developer	Tarsus, Ekrem	3		2.5	
		Link local database to Spring Boot project	Developer	Tarsus, Dalton, Long	5		0	
		Implement domain objects, data access objects	Developer	Long, Dalton	3		0	
		Write basic REST endpoints/controllers	Developer	Ekrem, Long	2		0	
		Test basic REST endpoints/controllers	Developer	Dalton, Long	2		0	
	Analysis					6		2
		System Testing	Tester	Alexa, Tarsus	2		0	
		Bug fix as required	Tester, Developer	Long, Dalton, Ekrem	2		0	
		Evaluate needs for next iteration	Project Manager	Alexa, Tarsus	2		2	
Iteration 2:	Design					12		3
		Implement any design changes	Project Manager	Alexa, Tarsus	2		2	
		Risk analysis	Project Manager	Alexa, Tarsus	2		1	
		Create UI design login screen	Project Manager/ Developer	Long, Alexa	3		0	
		Create UI design dashboard	Project Manager/ Developer	Long, Alexa	5		0	
	Development					15		11
		IDE, Local Database Setup (Eclipse, MariaDB, WAMP)	Developer	Dalton, Long, Ekrem, Tarsus, Alexa	8		5	
		Write basic REST endpoints/controllers	Developer	Ekrem, Tarsus	2		0	
		Test basic REST endpoints/controllers	Developer	Dalton, Long	2		0	
		Implement domain objects, data access objects	Developer	Tarsus, Ekrem	3		0	
		Link local database to Spring Boot project	Developer	Tarsus, Ekrem	5		6	
		r system					:	

Alexa Actual	Tarsus Actual	Ekrem Actual	Dalton <b>Actual</b>	Long Actual	Total	
Actual	Actual	Actual	Actual	Actual		
By Task	By Task	By Task	By Task	By Task		
0.5	0.5	0.0	0.0	0.0	1	
0.5	0.5	0.0	0.0	0.0		)
1.0	0.0	1.0	0.0	0.0	2	
2.5	0.0	0.0	0.0	2.5	5	
0.0	0.0	0.0	0.0	0.0	0	
					C	)
1.3	1.3	0.0	0.0	0.0	2.5	
1.3	1.3	0.0	0.0	0.0	2.5	
1.5	1.5	0.0	0.0	0.0	3	
0.0	0.0	0.0	0.0	0.0	0	
0.0	0.0	0.0	0.0	0.0	0	
0.0	0.0	0.0	0.0	0.0	0	
0.0	0.0	0.0	0.0	0.0	0	
0.0	0.0	0.0	0.0	0.0	U	
0.0	0.0	0.0	0.0	0.0	0	
0.0	6.3	6.3	6.3	6.3	25.2	
0.0	1.0	1.0	1.0	1.0	4	
0.0	1.0	1.0	0.0	0.0	2	
0.0	1.3	1.3	0.0	0.0	2.6	
0.0	0.0	0.0	0.0	0.0	0	
0.0	0.0	0.0	0.0	0.0	0	
0.0	0.0	0.0	0.0	0.0	0	
0.0	0.0	0.0	0.0	0.0	0	
					C	)
0.0	0.0	0.0	0.0	0.0	0	
0.0	0.0	0.0	0.0	0.0	0	
1.0	1.0	0.0	0.0	0.0	2	
1.0	1.0	0.0	0.0	0.0	2	)
0.5	0.5	0.0	0.0	0.0	1	
0.0	0.0	0.0	0.0	0.0	0	
0.0	0.0	0.0 0.0	0.0	0.0	0	
0.0	0.0	0.0	0.0	0.0	U	
1.0	1.0	1.0	1.0	1.0	5	5
0.0	0.0	0.0	0.0	0.0	0	
0.0	0.0	0.0	0.0	0.0	0	
0.0	0.0	0.0	0.0	0.0	0	
0.0	3.0	3.0	0.0	0.0	6	
0.0	0.0	0.0	0.0	0.0	J	

		Implement UI	Developer	Dalton, Long, Ekrem,	5	0
		implement of	•	Tarsus, Alexa	5	U
		Unit Testing	Developer	Tarsus, Alexa	2	0
	Analysis	System Testing	Tester	Tarsus, Alexa	2	2
				Dalton, Long, Ekrem,		
		Bug fix as required	Tester, Developer	Tarsus, Alexa	2	1
		Evaluate needs for next iteration	Project Manager	Alexa, Tarsus	2	2
Iteration 3:	Design				16	12
		Implement any design changes	Project Manager	Alexa, Tarsus	2	2
		Risk analysis Create UI Design Login Screen	Project Manager Developer	Alexa, Tarsus  Dalton, Alexa	4 5	4 6
		Create UI Design Dashboard	Developer	Dalton, Alexa	5	0
	Development		•		14	12
		Write basic REST endpoints/controllers	Developer	Ekrem, Tarsus	2	1
		Test basic REST endpoints/controllers	Developer	Dalton, Long	2	3
		Implement domain objects, data access objects	Developer	Tarsus, Ekrem	3	4
		Implement UI	Developer	Alexa, Dalton	5	3
		Unit Testing	Developer	Tarsus, Ekrem	2 7	1
	Analysis	Acceptance Testing	Tostor Project Manager	Tarcus Long	3	0
		Evaluate needs for next Iteration	Tester, Project Manager Project Manager	Tarsus, <b>Long</b> <b>Alexa</b>	2	2
			-	Dalton, Long, Ekrem,		
		Bug fix as required	Tester, Developer	Tarsus, Alexa	2	2
Iteration 4:	Design				21	24
		Implement any design changes	Project Manager	Alexa, Tarsus	2	4
		Trigger Table CRUD Popup Component	Project Manager, Developer	Alexa, Tarsus, Dalton	4	5
		mager rable energy component	Project Manager,	racaa, rarsas, barcon	·	
		Notification Page HTML/CSS Layout	Developer	Alexa, Dalton	5	5
			Project Manager,			
		Dashboard Page HTML/CSS Layout	Developer	Dalton, Alexa	5	5
		Trigger Page HTML/CSS Layout	Project Manager, Developer	Dalton, Alexa	5	5
	Development	Trigger Fage Trivit/ C33 Edyout	Developei	Duiton, Alexa	27	14
		Notification Page UI Logic	Developer	Tarsus, Long	2	0
		Trigger CRUD Popup UI Logic	Developer	Tarsus, Ekrem	3	0
		Research unit testing front end/back end	Developer	Long, Tarsus, Ekrem	3	7
		Research/Implement LDAP User		-		
		authentication & sign in	Developer	Tarsus	4	0
		Login Page UI Logic	Developer	Tarsus, Long	3	0
		Dashboard Page UI Logic	Developer	Tarsus, Dalton	5	0
		Write REST endpoint controllers	Developer	Long, Tarsus, Ekrem	3	4
		Unit Testing	Developer	Tarsus, Ekrem	2	3
	Analysis				7	8
		Acceptance Testing Evaluate needs for next Iteration	Tester, Project Manager Project Manager	Tarsus, <b>Long</b> <b>Alexa</b>	3 2	2 3
		Evaluate needs for next iteration	1 Toject Wanager	Dalton, Long, Ekrem,	-	3
		Bug fix as required	Tester, Developer	Tarsus, Alexa	2	3
Iteration 5:	Design	-	Project manager,		27	51
		Notification page UI logic	Developer	Alexa, Tarsus	3	5
		Edit Trigger CRUD popup UI logic	Project manager, Developer	Alexa, Tarsus	3	8
		Dashboard page UI logic	Project manager, Developer	Alexa, Tarsus	3	5
		Login page UI logic	Project manager, Developer	Alexa, Tarsus	3	8
		Add Trigger page UI logic	Project manager,	Alexa, Tarsus		8
		and the second s	Developer	,	3	

0.0	0.0	0.0	0.0	0.0	0
0.0	0.0	0.0	0.0	0.0	(
1.0	1.0	0.0	0.0	0.0	2
1.0	1.0	1.0	1.0	1.0	5.0
1.0	1.0	0.0	0.0	0.0	2.0
14.5	23.6	15.6		11.8	65.5
1.0	1.0	0.0	0.0	0.0	2.0
2.0	2.0	0.0	0.0	0.0	4.0
5.5	0.5	0.0	0.0	0.0	6.0
0.0	0.0	0.0	0.0	0.0	0.0
0.0	0.5	0.5	0.0	0.0	12.0
0.0	0.5	0.5	0.0	0.0	1.0
0.0	0.0	0.0	0.0	3.0	3.0
0.0	2.0	2.0	0.0	0.0	4.0
3.0	0.0	0.0	0.0	0.0	3.0
0.0	0.5	0.5	0.0	0.0	1.0
					12.0
0.0	0.0	0.0	0.0	0.0	0.0
1.5	0.5	0.0	0.0	0.0	2.0
0	1	1	0	0	2
42.1	55.3	35.2	9.3	26.6	168.5
3.0	1.0	0.0	0.0	0	4.0
4.0	1.0	0.0	0.0	0	5.0
4.0	1.0	0.0	0.0	0	5.0
4.0	1.0	0.0	0.0	0	5.0
4.0	1.0	0.0	0.0	0	5.0
					24.0
0.0	0.0	0.0	0.0	0	0.0
0.0	0.0	0.0	0.0	0	0.0
0.0	3.0	2.0	0.0	2	7.0
0.0	0.0	0.0	0.0	0	(
0.0	0.0	0.0	0.0	0	(
0.0	0.0	0.0	0.0	0	0.0
0.0	2.0	1.0	0.0	1	4.0
0.0	1.5	1.5	0.0	0	3.0
0.0 2.0	1.0 1.0	0.0	0.0	1	2.0 3.0
0.0	1.0	1.0	0.0	1	3.0
63.1	69.8	40.7	9.3	31.6	238.5
0	5	0	0	0	5
				0	8
3	5	0	0	U	
3 0	5 5	0	0	0	5
0	5	0	0	0	5

Total					248	236	207.5	207.5
		Bug fix as required	Tester, Developer	Dalton, Long, Ekrem, Tarsus, Alexa	2		3	
		Evaluate needs for next Iteration	Project Manager	Alexa	2		0	
		Acceptance Testing	Tester, Project Manager	Tarsus, Long	3		2	
	Analysis					7		
		Write REST/endpoint controllers	Developer	Long, Tarsus	3		4	
		Unit testing	Developer	Ekrem, Tarsus, Long,	3		7	
		Research/implement backend unit testing	Developer	Ekrem, Tarsus, Long, Alexa, Dalton	6		4	
		Research/implement frontend unit testing	Developer	Tarsus	6		0	
	Development	Implement Unit Testing	Developer	Tarsus, Ekrem, Long	5	23	9	
	Development		Developer		9	23		24
		Implement any design changes	Project manager,	Alexa, Tarsus	9		7	
		View transaction page UI logic	Project manager, Developer	Alexa, Tarsus	3		10	

0	6	0	4	0	10
0	7	0	0	0	7
					51
0	3	3	0	3	9
0	0	0	0	0	0
0	2	1.5	0	1.5	5
0	3	4	0	0	7
0	0	0	0	4	4
					25
0	1	0	0	1	2
0	0	0	0	0	0
0	1	1	0	1	3
93.1	132.3	55.7	13.3	47.1	341.5